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Reporting Period:

1. Introduction

1.1 Background

Site Number: B5YS
D.O. Number: 47

- Response Authority: CERCLA

Bankrupt Commercial Used Oils Facility

Response Lead: EPA
NPL Status: Non NPL
Mobilization Date: 10/8/2010
Demob Date:

CERCLISID: . INN0051050501

ERNS No.:
FPN#:

1.1.1 Incident Category

1.1.2 Site Description

See POLREP 1

Contract Number:
Action Memo Date:
Response Type:
Incident Category:
Operable Unit:
Start Date:
Completion Date:

‘RCRIS ID:

State Notification:
Reimbursable Account #:

EP-S5-09-05
9/30/2010
Time-Critical
Removal Action

10/8/2010



1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section
2. Current Activities

2.1.1 Narrative -
See POLREP 1

2.1.2 Response Actions to Date

From November 8 until November 12, 2010 ERRS backfilled the stormwater sewer cap between the northeast
and southwest areas just north of manway SS17 with soil and concrete. Stained subsurface soil from the
stormwater cap excavation and site PPE were hauled off site to Southside Landfill in Indianapolis, IN for disposal.
The last of the three berms were constructed to control surface stormwater. Results of the AreaRAE air
monitoring have been posted along with an AreaRAE location map under the Documents section. ERRS
completed hauling out oily water from the west million-gallon bunker tank and frac tanks 7, 8, 9, and 10. The

remainder of any material in frac tanks 7, 8, 9, and 10 was pumped to the west million-gallon bunker
tank. There is now 94 inches of freeboard in the west million-gallon bunker tank, 39 inches of
which was created by pumping out oily water for re-use at United Wastewater.The sample
waste located in the center solidification pit was solidified using on site fly ash and
approximately 25 cubic yards of imported mulch.

The Indianapolis Department of Public Works has been monitoring the West 86th Street
manhole shared by ESI, Asphalt Materials, and Crider & Crider Construction. There appears to
be 1 -2 gallons per minute being discharged from the ESI line. (Manhole Photographs are
available in the Images Section.) ERRS has closed valves and emptied out liquid lines as a
result of these manhole observations. In addition, the partial flume in Building 2 shows no
flow.

The Trustee has repaired a breach in the fence and posted additional "No Trespassing" signs.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Pertinent records have been taken off-site for copying.

2.1.4 Progress Metrics

Waste Stream Quantity Treatment Disposal

Hydrogen Peroxide 900 gal -- EQ Detroit, Inc.

Sodium Hydrosulfide | 300 gal Re-use EQ Detroit, Inc.




Sodium Hydroxide 5,150 gal United Wastewater --
for Re-use

161,441 gal | United Wastewater

Oily Water for Re-use -
Subsurface Soil 6.90 tons - - | Sbuthside Landfill
PPE . 0.61 tons -- Southside Landfill

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

- The water shut-off previously proposed in POLREP # 4 was not implemented during this reporting
period. -

- Lab Inventory and labpacking will be handled by Trustee.

- The Hearing held on November 10 resulted in the Judge ailowing WSP, ESI’s insurance company'’s
- environmental consultant, to begin their work at ESI on tanks 51, 43, and 44

2.2.1.2 Next Steps

U.S.EPA and START will be on site while WSP is working. WSP is expected on-site on November 15 at
9 am Eastern. Utilies and security will be taken out of the name of the ERRS contractor and taken over
by WSP.

A stormwater contingency plan will be posted in the next two weeks which will include an estimate of

the amount capacity created as a result of the berms and cap in addition to weather conditions that
might cause a "release".

2.2.2 Issues



None

2.3 Logistics Section
Not applicable

2.4 Finance Section

Estimated Costs *

| Budgeted

Total To %
M,,..l)w?“tfl Mgemaining Remaining

Extramural Costs

[ERRS - Cleanup Contractor || $275,000.00

Intramural Costs

éTotal Site Costs -

|| $311200.00f $231,713.55] $79.48645]  25.54%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost

recovery.

2.5 Safety Officer
A site safety plan was signed by all present.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer
Not applicable.

2.7.2 Community Involvement Coordinator



U.S. EPA will participate in the next community meeting which will be November 18.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management

Indianapolis Department of Public Works
Pike Township Fire Department

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

1 EPA OSC
6 ERRS - Environmental Restoration, LLC
1 START - Weston Solutions, Ir}c. .

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA — United States Environmental Protection Agency
POLREP - Pollution Report

6. Additional sources of information

6.1 Internet location of additional information/reports
For additional information, please refer to “Documents” on www.epaosc.org.

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to "“Documents” on www.epaosc.org.



http://www.epaosc.orq



